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Past Performance 

Groundwater Recharge Mapping and Water Quality Protection Program 

Western Placer County, California 

 

The City of Roseville has successfully managed several grant funded projects from both DWR and the 

Environmental Protection Agency (EPA).  The attached summary provides a description of the 

performance of Roseville in managing the projects, scopes, budgets and schedules.   

Western Placer County Groundwater Characterization and Monitoring Program 

Local Groundwater Assistance Grant, DWR Contract No. 4600008334 

The City of Roseville (City) applied for and received a Local Groundwater Assistance Grant in the 

amount of $250,000 for the Western Placer County Groundwater Characterization and Monitoring 

Program in 2009.  This program is a regional partnership program between the City or Roseville, City of 

Lincoln, Placer County Water Agency, and California American Water to implement elements of the 

Western Placer County Groundwater Management Plan, a SB1938 compliant groundwater management 

plan accepted by all agencies in 2007.  This grant provided funding for the construction of four 

monitoring wells to supplement the existing well network where critical data gaps were identified 

during the development of the GMP.  These wells provided  

• improved understanding of the relationship between surface water flow in local rivers and 

streams to groundwater elevations,  

• early warnings to constituents of concern in groundwater, and 

• lithologic and geophysical data to characterize the hydrogeologic system on a regional scale. 

The City completed the scope of the grant and through careful management of the project was able to 

stretch the funding to include one additional monitoring well.   

The project has not yet been completed and as such DWR has not yet prepared a performance 

evaluation.  However, the project will be completed shortly.  The construction of the monitoring wells 

was completed in 2011, a draft well completion report has been prepared, DWR’s comments on the draft 

well completion report have been incorporated, and the City has submitted the final well completion 

report for this project in July 2012.  The project is currently undergoing contract Amendment 3 for 

budget adjustment and a time extension.  A Final report is in preparation to close the grant.  The 

monitoring wells were able to provide water level data for CASGEM compliance in Fall 2011 and 

subsequent monitoring events.  Quarterly reports have been submitted to DWR documenting the 

progress of the project. 

Although the project completion has been delayed beyond the initial time projected time in the Grant 

application, DWR has been fully aware of the delays.  Amendment 1 was for a time extension due to a 

stop work request issue by DWR while awaiting a new State budget to be passed.  This resulted in about 

a 6 month delay of the project.  Amendment 2 was issued revising the project schedule due to difficulty 

in obtaining land easement for one of the drill sites and indicated the project would be completed by 

May 13, 2012.  Amendment 3 is in progress.   
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The grant proposal projected a total project cost of $289,409 with $250,000 to be funded by the grant 

and $39,409 to be a local cost share contribution provided by the City.  The total/final project cost was 

$337,348 of which $87,348 was provided by the City and the Western Placer County Groundwater 

Management Plan partnership as local cost share.  The City and DWR’s grant manager are working 

through the final distribution of grant fund amounts in the Amendment 3.  The DWR grant manager is 

Teji Sandhu (tksandhu@water.ca.gov). 

Northeast Water Storage Reservoir Replacement Project 

Consolidated Appropriations Bill – Environmental Protection Agency, EPA Grant, EPA Contract No. XP-

96907801-0 

The Northeast Water Storage Reservoir Replacement Project consisted of demolishing a 6-million gallon 

reservoir and replacing it with a new 7.25-million gallon concrete reservoir built to existing structural 

codes.  The 6-million gallon reservoir was similar to a five million gallon concrete reservoir that 

spontaneously ruptured causing property damage and displacing residents in the City of Westminster, 

CA in 1998.  Fueled by concerns that the City’s tank could suffer a similar failure, the City conducted an 

engineering evaluation of the 30-year old tank.  The study concluded that the tank failure was not 

imminent but the structure was not designed to meet existing seismic standards and recommended the 

tank be replaced.   

The City was awarded $578,100 in federal funding through a Consolidated Appropriations Bill from the 

federal Environmental Protection Agency (EPA).  These funds were used primarily for the construction 

of the new tank.  The total construction cost for the project was $3,768,826.26.  The final grant 

distribution was $578,100, the same amount as was originally requested, with the remaining amount 

paid by the City as a local cost share.  

The grant application projected completion of the work was June 2010.  The work was completed on 

schedule.  Final project close out was completed on October 2010.  The attached letter shows the final 

project closeout submittal to EPA.   A project performance evaluation from EPA was not been received.   

The grant manager was Suzanne Marr (marr.suzanne@epamail.epa.gov).   

Regional Water Authority 

Prop 50, Integrated Regional Water Management Implementation Grant, DWR Contract No. 4600007651 

This agreement, effective January 18, 2007, is an Integrated Regional Water Management 

Implementation Grant under Proposition 50 for $25,000,000 to implement a variety of priority water 

resources projects in the greater Sacramento Region.  The grant was awarded to the Regional Water 

Authority, with the City of Roseville being a key participant responsible for 1) installing an aquifer 

storage and recovery well and 2) expanding its water treatment plant.  The City received grant funding 

for $6,390,000 for the project with a local cost share of $13,250,000.   

Roseville has already completed both of its projects within its initial project schedule and budget and is 

in compliance with required annual post project performance reports.  Because the project is part of the 

larger grant a final report has not been prepared by RWA and DWR has not completed a project 

performance evaluation.  The regional project is in compliance with reporting requirements to date and 

is on track to be completed by the current December 2014 deadline.  The DWR grant manager is Teji 

Sandhu (tksandhu@water.ca.gov). 

 






















